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July 28, 2000

US EPA

Kelcey Land

Technical Enforcement Program 8 ENF-T
999 18" St, Suite 500

Denver, CO 80202

Attn: Mr. Paul Peronard
Dear Paul:
Progress Report for the Week of July 17 — July 27, 2000

« All site workers needing 40-hour OSHA and asbestos training were trained during the
week.

« URS site trailer, EPA site trailer and ACandS site trailer were delivered and set on the
Export Plant site along with conex boxes for equipment on July 26.

. ACand S, asbestos contractor, started building boxes to store equipment from the planer
shop.

« All contractors spent much of the week storing supplies in conex boxes.
« URS also conducted demonstrations of various water trucks to show their capabilities.

- Koch Environmental personnel were on site to lay out perimeter sampling as part of
mobilization and site preparation activities.

Most of the week was also spent trying to negotiate and identify a relocation site for Millwork
West that was satisfactory to them.

Respectfully,

Jim Stout -
Project Coordinator
Libby Asbestos Site

URS Corporation

707 17th Street, Suite 3400
Denver, CO 80202

Tel: 303.292.0800

Fax: 303.292.5860



